COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2008

ESTIMATE SUMMARY 16:11:28
CONTID: C16446 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16446-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 135 CRESTED BUTTE SOUTH PERCENT TIME: 86.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: HB135A-024
SH 135 CRESTED BUTTE SOUTH
NAME OF ROAD: 135A
PROJECT COUNTIES: GUNNISON
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/30/2008 DATE TIME STARTED 07/14/2008
P.0O. BOX 566 DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 02/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,995,285.79 PARTICIPATING $ 33,000.00 $ 0.00
AWARD PROJECT AMT: $ 4,567,070.50 NON-PARTICIPATING 4,134,445.41 3,035,279.12
PERCENT COMPLETE: 83.43% TOTAL EARNINGS 4,167,445.41 3,035,279.12
FUNDS AVAILABLE: $ 827,840.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,167,445.41 3,035,279.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -68,506.06 -40,591.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,098,939.35 2,994,687.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,098,939.35 2,994,687.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,994,687.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16446-BID ESTIMATE RUN 10/03/2008
PROJECT: HB135A-024 ESTIMATE NO: 0002 16:11:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 6,189.000 0.000
SY 6,189.000 24,756.00
4.00000 6,189.000 24,756.00
0010 203-00100 MUCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0015 203-01500 BLADING 20.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
0020 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0025 208-00007 *EROSION LOG (8 INCH) 174.000 174.000
LF 0.000 0.00
20.00000 174.000 3,480.00
0030 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 14.000 14.000
LF 0.000 0.00
100.00000 14.000 1,400.00
0035 208-00206 EROSION CONTROL SUPERVISOR 35.000 6.000
DAY 0.000 0.00
200.00000 6.000 1,200.00
0040 210-00015 *RESET END SECTION 2.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0045 210-01130  *RESET GUARDRAIL TYPE 3 1,350.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0050 210-01200 *RESET END ANCHORAGE 15.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0055 210-04200 *ADJUST GUARDRAIL 5,012.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
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PCN: 16446-BID ESTIMATE RUN 10/03/2008
PROJECT: HB135A-024 ESTIMATE NO: 0002 16:11:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
0065 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0070 304-07000 AGGREGATE BASE COURSE (CLASS 7) 4,341.000 0.000
TON 0.000 0.00
23.00000 0.000 0.00
0075 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0080 403-09500 *FURNISH HOT MIX ASPHALT 3,059.790 1,848.650
TON 1,211.140 60,557.00
50.00000 3,059.790 152,989.50
0085 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 28,800.000 0.000
TON 24,917.400 1,245,870.00
50.00000 24,917.400 1,245,870.00
0090 405-00100 *HEATING AND REMIXING TREATMENT 214,193.000 133,633.000
sy 80,560.000  435,024.00
5.40000 214,193.000 1,156,642.20
0095 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
535.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,000.000 0.000
GAL 16,650.000 49,950.00
3.00000 16,650.000 49,950.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0110 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00

25.00000 0.000 0.00
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PCN: 16446-BID ESTIMATE RUN 10/03/2008
PROJECT: HB135A-024 ESTIMATE NO: 0002 16:11:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 0.382
LS 0.383  202,224.00
528,000.00000 0.765 403,920.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0125 627-00005 *EPOXY PAVEMENT MARKING 470.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0130 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,603.000 407.000
GAL 1,196.000 41,860.00
35.00000 1,603.000 56,105.00
0135 630-00000 *FLAGGING 2,400.000 918.500
HOUR 1,065.000 27,690.00
26.00000 1,983.500 51,571.00
0140 630-00001 *PILOT CAR OPERATION 375.000 235.500
HOUR 57.000 2,508.00
44.00000 292.500 12,870.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 11.000
DAY 9.000 1,305.00
145.00000 20.000 2,900.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 25.000
DAY 18.000 10,080.00
560.00000 43.000 24,080.00
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 2.500
EACH 3.800 266.00
70.00000 6.300 441.00
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 11.000
EACH 34.000 2,890.00
85.00000 45.000 3,825.00
0165 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 3.400 272.00
80.00000 5.400 432.00
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PCN: 16446-BID ESTIMATE RUN 10/03/2008
PROJECT: HB135A-024 ESTIMATE NO: 0002 16:11:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 52.000
DAY 45.000 5,400.00
120.00000 97.000 11,640.00
0175 630-80360 *DRUM CHANNELIZING DEVICE 40.000 4.000
EACH 4.100 123.00
30.00000 8.100 243.00
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 5.000
EACH 4.000 104.00
26.00000 9.000 234.00
0185 630-80380 *TRAFFIC CONE 200.000 37.500
EACH 120.000 1,560.00
13.00000 157.500 2,047.50
0190 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0195 630-80570 MOBILE PROFILOGRAPH OPERATION ZONE 2.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 142,309.780 4,509.090
FA 137,800.690 137,800.69
1.00000 142,309.780 142,309.78
0215 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16446-BID ESTIMATE RUN 10/03/2008
PROJECT: HB135A-024 ESTIMATE NO: 0002 16:11:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) SUBSTITUTE 1,800.000 0.000
PG 58-28 IN LIEU OF PG 58-34
TON 1,541.560  748,766.52
485.72000 1,541.560 748,766.52
0255 900-00006 ADDED ITEM (DOLLAR)/ AC COST ADJUSTMENT PROVISION 36,272.910 0.000
DOL 36,272.910 36,272.91
1.00000 36,272.910 36,272.91

CAT 0200 CURRENT AMT $ 4,962,285.79 $3,035,279.12% 4,134,445.41

CAT NO0400 CONSTRUCTION ENGINEERING

0235 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0245 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 33,000.00 $ 0.00$ 33,000.00

PROJECT TOTAL CURRENT AMT § 4,995,285.79 $3,035,279.12 % 4,167,445.41



